Project Name Project Milestone AO Project Actual Completion |Project Status
Deadline Dates
Phase | Projects
Bird/Lang RTC Construction Start 3/17/2014 2/24/2014 Complete
Projects Completion Date 9/2/2014 Projected to be Completed During Next Reporting Period;
Completion has been delayed; See 4.IMPLEMENTATION ISSUES
Operations/ Optimization (RTC) | 9/3/2014 - 9/3/15 Projected to be Started During Next Reporting Period ;
Operations/optimization to commence following construction
completion; See 4.IMPLEMENTATION ISSUES
Foundation Projects
Foundation 1 - Engineering Start 3/18/2014 Prior to 1/1/2014 JComplete
Smith Street Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
Storage (Project has been split into a partial separation project, the
engineering for which will be completed by 3/18/15 and an in-
line storage project, the engineering for which is expected to be
completed before June 30, 2015, but after March 18, 2015).
Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
Foundation 2 - SPP |Engineering Start 3/1/2014 Prior to 1/1/2014 JComplete
Optimization (20 |Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
projects) Notice to Proceed 3/1/2014 Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017
SPP 180 Engineering Start --- Prior to 1/1/2014 JComplete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
SPP 331 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
Notice to Proceed ---
Substantial Completion 3/18/2017
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SPP 036 Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion 3/18/2015 1/20/2014 Complete
Notice to Proceed -—- 5/30/2014 Complete
Substantial Completion 3/18/2017 8/4/2014 Complete
SPP 217 Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
Notice to Proceed
Substantial Completion 3/18/2017
SPP 318 Engineering Start --- Prior to 1/1/2014 JComplete
Optimization Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
Notice to Proceed
Substantial Completion 3/18/2017
SPP 097A Engineering Start 3/1/2014 Complete
Optimization Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period
Notice to Proceed
Substantial Completion 3/18/2017
SPP 122 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 3/18/2015 Prior to 1/1/2014 JComplete
Notice to Proceed --- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 [JComplete
SPP 163 Engineering Start --- 3/1/2014 Complete
Optimization Engineering Completion 3/18/2015 11/25/2014 Complete
Notice to Proceed --- Projected to be Completed During Next Reporting Period
Substantial Completion 3/18/2017
SPP 165 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion 3/18/2015 Prior to 1/1/2014 JComplete
Notice to Proceed --- Prior to 1/1/2014 |Complete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
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SPP 165A Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion 3/18/2015 4/4/2014 Complete
Notice to Proceed -—- 7/25/2014 Complete
Substantial Completion 3/18/2017 11/3/2014 Complete
SPP 178 Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion 3/18/2015 Prior to 1/1/2014 JComplete
Notice to Proceed -—- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
SPP 335B Engineering Start --- Prior to 1/1/2014 JComplete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
SPP 336A Engineering Start --- 1/1/2014 Complete
Optimization Engineering Completion - Projected to be Completed During Next Reporting Period
Notice to Proceed
Substantial Completion 3/18/2017
SPP 341A Engineering Start --- 1/1/2014 Complete
Optimization Engineering Completion - Field conditions may require modifications to planned
optimization.
Notice to Proceed -
Substantial Completion 3/18/2017
SPP 342B Engineering Start: - Prior to 1/1/2014 JComplete
Optimization Engineering Completion --- Prior to 1/1/2014 |Complete
Notice to Proceed - Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 |Complete
SPP 001 Engineering Start: - Prior to 1/1/2014 JComplete
Optimization Engineering Completion - 3/27/2014 Complete
Notice to Proceed - 6/16/2014 Complete
Substantial Completion 3/18/2017 12/12/2014 Complete
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SPP 183 Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed -—- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
SPP 283 Engineering Start - Prior to 1/1/2014 JComplete
Optimization Engineering Completion - Prior to 1/1/2014 |Complete
Notice to Proceed -—- Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
SPP211 Engineering Start --- Prior to 1/1/2014 |Complete
Optimization Engineering Completion -—- Prior to 1/1/2014 |Complete
Notice to Proceed Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2017 Prior to 1/1/2014 JComplete
Foundation 3 - Engineering Start 3/18/2016
Remaining RTC Notice to Proceed 3/18/2017
(14 sites) Engineering Completion 3/18/2023
Substantial Completion 3/18/2024
Hertel Northwest |Engineering Start
In-Line Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
Hertel South In- Engineering Start -—-
Line Storage Engineering Completion ==
Notice to Proceed ---
Substantial Completion 3/18/2024
Hertel Northeast In-|Engineering Start ---
Line Storage Engineering Completion ==
Notice to Proceed ---
Substantial Completion 3/18/2024
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Bird East In-Line Engineering Start -—-
Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
East Ferry In-Line  |Engineering Start -—-
Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
Colorado In-Line Engineering Start -—-
Storage Engineering Completion ===
Notice to Proceed
Substantial Completion 3/18/2024
North Bailey In-Line |Engineering Start -
Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
South Bailey In-Line JEngineering Start -
Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
Roslyn In-Line Engineering Start -
Storage Engineering Completion ===
Notice to Proceed ---
Substantial Completion 3/18/2024
Kay In-Line Storage |Engineering Start -
Engineering Completion -
Notice to Proceed ---
Substantial Completion 3/18/2024
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Ambherst Quarry Engineering Start -—-
Off-Line Storage Engineering Completion
Notice to Proceed
Substantial Completion 3/18/2024
Fillmore North In- |Engineering Start =
Line Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
Gibson CSO Line Engineering Start
Storage Engineering Completion ===
Notice to Proceed
Substantial Completion 3/18/2024
Montgomery CSO |Engineering Start
Line Storage Engineering Completion ==
Notice to Proceed
Substantial Completion 3/18/2024
Foundation 4 - Engineering Start 3/18/2015 Prior to 1/1/2014 JComplete
Hamburg Drain Engineering Completion 3/18/2017
Optimizations Notice to Proceed 3/18/2016
Substantial Completion 3/18/2018
Foundation 4 - Engineering Start 3/18/2028
Hamburg Drain Engineering Completion 3/18/2030
Storage Notice to Proceed 3/18/2030
Substantial Completion 3/18/2032
WWTP
WWTP Engineering Start 3/18/2015 Projected to be Completed During Next Reporting Period
Improvement Engineering Completion 3/18/2019
Project Alternative |Notice to Proceed 3/18/2017
C2 Substantial Completion 3/18/2022
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Green Infrastructure Projects
Green 1 - Pilot Engineering Start 3/1/2014 Prior to 1/1/2014 JComplete
Projects — 267- Engineering Completion 3/18/2016
acres of Gl control |Substantial Completion 3/18/2018
2001-2013 Engineering Start - Prior to 1/1/2014 JComplete
Demolitions Engineering Completion --- Prior to 1/1/2014 |Complete

Substantial Completion 3/18/2018 See Gl Master Plan |Complete

Appendix 7-1

2014-2018 Engineering Start --- Prior to 1/1/2014 JComplete
Demolitions Engineering Completion ==

Substantial Completion 3/18/2018
PUSH Blue Projects |Engineering Start - Prior to 1/1/2014 JComplete

Engineering Completion ---

Substantial Completion 3/18/2018
Carlton Street Engineering Start Prior to 1/1/2014 JComplete
Porous Asphalt Engineering Completion - Prior to 1/1/2014 |Complete

Substantial Completion 3/18/2018 7/25/2014 Complete
Fillmore Avenue Engineering Start - Prior to 1/1/2014 JComplete
Porous Parking Engineering Completion --- Prior to 1/1/2014 |Complete
Lots and Green Substantial Completion 3/18/2018 Projected to be Completed During Next Reporting Period
Lots
Ohio Street Engineering Start - Prior to 1/1/2014 JComplete

Engineering Completion --- Prior to 1/1/2014 |Complete

Substantial Completion 3/18/2018 Projected to be Completed During Next Reporting Period
Kenmore Avenue  |Engineering Start - 4/30/2014 Complete

Engineering Completion -

Substantial Completion 3/18/2018 I
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Genesee Gateway [Engineering Start - Prior to 1/1/2014 JComplete
Project Engineering Completion ===
Substantial Completion 3/18/2018
Allen Street Engineering Start - Prior to 1/1/2014 JComplete
Engineering Completion -
Substantial Completion 3/18/2018
Niagara Street Engineering Start - Prior to 1/1/2014 JComplete
Engineering Completion ---
Substantial Completion 3/18/2018
Green 2 -410 Engineering Start: 3/18/2019
acres of Gl Control |Engineering Completion: 3/18/2023
Substantial Completion: 3/18/2024
Green 3-375 Engineering Start: 3/18/2023
acres of Gl Control |Engineering Completion: 3/18/2028
Substantial Completion: 3/18/2029
Green 4 — 263 Engineering Start: 3/18/2028
acres of Gl Control |Engineering Completion: 3/18/2033
Substantial Completion: 3/18/2034
Gray Projects
CSOs 014/15 — Erie |Engineering Start --- Prior to 1/1/2014 JComplete
Basin In-line Engineering Completion --- Prior to 1/1/2014 |Complete
storage and Notice to Proceed 3/18/2014 Prior to 1/1/2014 |Complete
optimization Substantial Completion 3/18/2015 12/29/2014 Complete
SPPs 206A&B Engineering Start --- Prior to 1/1/2014 |Complete
Engineering Completion - Prior to 1/1/2014 JComplete
Notice to Proceed - 5/30/2014 Complete
Substantial Completion 3/18/2015 12/29/2014 Complete
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SPP 035 Engineering Completion - Prior to 1/1/2014 JComplete
Notice to Proceed - Prior to 1/1/2014 JComplete
Substantial Completion 3/18/2015 5/31/2014 Complete

SPP 036 Engineering Start - Prior to 1/1/2014 JComplete
Engineering Completion - Prior to 1/1/2014 JComplete
Notice to Proceed - 5/30/2014 Complete
Substantial Completion 3/18/2015 12/5/2014 Complete

CSO 013 — Satellite |Engineering Start 3/18/2019

storage,

conveyance, FM & [Engineering Completion 3/18/2020

PS Notice to Proceed 3/18/2020
Substantial Completion 3/18/2022

North Relief - Engineering Start 3/18/2019

Interceptor Engineering Completion 3/18/2022
Notice to Proceed 3/18/2022
Substantial Completion 3/18/2026

CSOs 010, 008/010, |Engineering Start 3/18/2021

061, 004 — Engineering Completion 3/18/2023

Underflow capacity|Notice to Proceed 3/18/2023

upsizing Substantial Completion 3/18/2024

SPP 337 (CSO 053) |Engineering Start 3/18/2023

— Satellite storage,

conveyance, FM & |Engineering Completion 3/18/2025

PS Notice to Proceed 3/18/2025
Substantial Completion 3/18/2027

SPP 336A&B (CSO |Engineering Start 3/18/2024

053) — Satellite

storage, Engineering Completion 3/18/2026

conveyance, FM & [Notice to Proceed 3/18/2026

PS Substantial Completion 3/18/2029
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Jefferson Avenue &]Engineering Start 3/18/2025
Florida Street (CSO
053) — Satellite Engineering Completion 3/18/2027
storage,
conveyance and Notice to Proceed 3/18/2027
) Substantial Completion 3/18/2030
CSO 055 — Satellite |Engineering Start: 3/18/2027
storage, Engineering Completion: 3/18/2030
conveyance, FM & [Notice to Proceed: 3/18/2030
PS Substantial Completion: 3/18/2034
CSOs 028/044/047 {Engineering Start: 3/18/2028
Satellite storage,
conveyance, FM & |Engineering Completion: 3/18/2031
PS Notice to Proceed: 3/18/2031

Substantial Completion: 3/18/2034
CSO 052 — Satellite |Engineering Start: 3/18/2030
storage, Engineering Completion: 3/18/2032
conveyance, FM & [Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
CSO 064 — Satellite |Engineering Start: 3/18/2030
storage, Engineering Completion: 3/18/2032
conveyance, FM & [Notice to Proceed: 3/18/2032
PS Substantial Completion: 3/18/2034
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